PRINCETON GEOSCIENCE, INC.

15 Vandeventer Ave, « Princeton, NJ 08542
tel: 609.279.0008 » fax: 609.252.9238
www.princetongeoscience.com

November 11, 2015
Via U.S. Mail

Mr. John Osolin

New Jersey Remediation Branch

Emergency and Remedial Response Division
U.S. Environmental Protection Agency
Region II

290 Broadway, 19% Floor

New York, New York 10007-1866

RE: CPS/Madison Superfund Site
Monthly Progress Report #121 (October 8, 2015 to November 7, 2015)

Dear Sir;

As required by the Administrative Order on Consent entered into on October 6, 2005 BASF
(formerly Ciba Specialty Chemicals) is herein submitting Monthly Progress Report #121
detailing activity from October 8, 2015 to November 7, 2015.

As outlined in the AOC, the report details activities undertaken during the reporting period as
well as a listing of the AOC requirements fulfilled. As required, a two month forecast of
activities to be completed is also included.

Please feel free to call Joseph Guarnaccia of BASF (732-914-2516), if there are any questions or
concerns.

Sincerely,
PRINCETON GEOSCIENCE, INC.

James L. Peterson, P.G.
Principal

Cc:

G. Zervas/NJDEP
Casaletto/Madison

File & internal distribution

510222
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CPS/Madison SUPERFUND SITE

Progress Report # 121
October 8, 2015 to November 7, 2015

This progress report is being submitted to the Environmental Protection Agency as a requirement of
the Administrative Order on Consent with the effective date of October 6, 2005.

Previous Month (October 8, 2015 to November 7, 2015) Activity
1. AOC Requirements and Submittals associated with this report.
. No new data packages associated with this reporting period

2. Ongoing Investigations/Activities
e JRM upgrades:
o The upgraded system is in place and operating. O&M analysis being conducted.
e Remedial Investigation Report
o Pending approval.
e Feasibility Study
o Respond to EPA comments on Development and Screening of Remedial Alternatives
for the CPS/Madison Superfund Site received 09/29/2015.

e SLERA
o Pending approval.
e BHHRA

o Approved by EPA 7/1/15

3. Source Area IRM (October 2015)

Well Month Rate Discharge Discharge to
Total(gal) (ave. gpm) MUA(gal) surface water (gal)

RW-1 678,822 15

RW-2 303,593 7

RW-3 373,095 8

TOTAL 1,355,509 33 125,637 1,198,092

Planned November and December 2015 Activity
e IRM upgrades:
o Tune system for optimal operation.
¢ Remedial Investigation Report
o Respond to EPA comments, as necessary
o Feasibility Study
o Respond to EPA comments on the Technical Memorandum for Development &
Screening of Alternatives.
o Prepare the Treatability Study Work Plan and associated Quality Assurance Project
Plan described in “Treatability Study Proposal - Technical Memorandum™

cc: EPA 3 copies, Gwen Zervas /NJDEP 1 copy, Casaletto/for Madsion, BASF files & distribution




